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ESTIMATE RUN 09/11/2019

ESTIMATE SUMMARY 14:23:15

CONTID: C21978         ESTIMATE NO: 0008 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,158,484.75 PARTICIPATING $ $ 367,142.92

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,372.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.81

WORK DAYS

WORK DAYS

59.14%

881,918.23

367,142.92

367,142.92

360,770.62

$

$

$

$

1,276,566.52

0.00

1,276,566.52

0.00

1,276,566.52

-31,247.78

0.00

1,245,318.74

0.00

AMOUNT DUE 1,245,318.74 360,770.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 360,770.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

117.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

08/30/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 09/11/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 1,823.970

627.890

202-00250  
 

4,781.132,451.860

1,224.39

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 429.000

1.000

202-00810  
 

17,200.00430.000

40.00

756.000

EACH

40.00000

0020 Removal of Sign Panel 233.000

18.000

202-00821  
 

7,530.00251.000

540.00

410.000

EACH

30.00000

0025 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

25.00000

0030 Reset Ground Sign 56.000

11.000

210-00810  
 

16,750.0067.000

2,750.00

78.000

EACH

250.00000

0035 Reset Sign Panel 228.000

22.000

210-00815  
 

11,250.00250.000

990.00

267.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

50.00000

0055 Sign Panel (Class I) 2,101.430

291.030

614-00011  
 

35,886.902,392.460

4,365.45

3,727.250

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 09/11/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 8,258.510

1,870.580

614-00012  
 

194,984.9810,129.090

36,008.67

16,834.460

SF  

19.25000

0065 Sign Panel (Class III) 906.000

28.000

614-00013  
 

23,350.00934.000

700.00

2,390.250

SF  

25.00000

0070 Steel Sign Post (W 6x15) 245.000

0.000

614-00615  
 

11,025.00245.000

0.00

245.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 42.000

9.000

614-01503  
 

9,435.0051.000

1,665.00

51.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

605.000

123.000

614-01573  
 

222,040.00728.000

37,515.00

956.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

106.000

21.000

614-01583  
 

50,165.00127.000

8,295.00

278.000

EACH

395.00000

0090 Concrete Footing (Type 2) 13.000

0.000

614-03002  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 2.000

0.000

614-10015  
 

3,600.002.000

0.00

7.000

EACH

1,800.00000

0100 *Mobilization 0.600

0.400

626-00000  
 

133,735.001.000

53,494.00

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.900

0.030

626-01104  
 

4,464.000.930

144.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 0.720

0.000

627-00009  
 

367.200.720

0.00

34.000

GAL 

510.00000



CONTID: C21978         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21978-BID    ESTIMATE RUN 09/11/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,868.090

757.270

627-01010  
 

37,463.892,625.360

10,806.24

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 8,343.000

6,203.660

627-02010  
 

220,963.7714,546.660

94,233.60

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

1,549.360

2,993.380

627-30405  
 

58,510.494,542.740

38,554.73

8,867.000

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

2,268.500

168.000

627-30407  
 

39,788.052,436.500

2,743.44

2,820.000

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

1,204.000

627-30408  
 

34,675.201,204.000

34,675.20

3,968.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,152.000

1,957.000

627-30411  
 

51,773.404,109.000

24,658.20

11,299.000

SF  

12.60000

0145 Flagging 2.000

0.000

630-00000  
 

40.002.000

0.00

200.000

HOUR

20.00000

0150 Traffic Control Management 115.000

26.000

630-00012  
 

42,300.00141.000

7,800.00

150.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 37.500

0.000

630-80341  
 

937.5037.500

0.00

75.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

600.0024.000

0.00

48.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

50.002.000

0.00

20.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 09/11/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 12.000

0.000

630-80360  
 

120.0012.000

0.00

24.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

10.00000

0180 Traffic Cone 180.000

0.000

630-80380  
 

900.00180.000

0.00

400.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 30.000

9.000

630-80415  
 

3,900.0039.000

900.00

78.000

DAY 

100.00000

0190 Mobile Attenuator 48.000

18.000

630-85041  
 

18,480.0066.000

5,040.00

75.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 1,276,566.51367,142.922,158,484.75CURRENT AMT0200 $ $ $

$ 1,276,566.51367,142.92$2,158,484.75$CURRENT AMTPROJECT TOTAL


